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Section 1
Introduction

This work plan defines the support CDM Federal Programs Corporation (CDM) will
provide to the U.S. Environmental Protection Agency (EPA) for conducting technical
assistance at the former screening plant, Operable Unit 2 (OU2), of the Libby Asbestos
Site (Site) under Response Action Contract (RAC) work assignment 148-TATA-
08BC.

The purpose of this work plan is to describe CDM's planned activities for support to
EPA for this work assignment. EPA has defined the tasks that CDM will perform
under this work assignment. These tasks include:

• Task 1 - Project Management and Support

• Task 2 - Technical Assistance

• Task 3 - Work Assignment Close Out

Level of effort (LOE) and costs associated with this assignment are based on the RAC
statement of work (SOW) provided by EPA with the work assignment form (WAF)
and the assumptions listed herein. A WAF modifying the original SOW must be
received from EPA before CDM can initiate any revisions to the approved work plan.
Revision to scope and/or costs will be based on discussions with EPA and its vision
of CDM support required for the work assignment.

1.1 Site Description
Vermiculite ore was first discovered in Libby, Montana in 1881 by gold miners. In the
1920's initial operations were begun by Edward Alley and later continued as full scale
operations by the Universal Zonolite Insulation Company (Zonolite). By the time the
mine closed in 1990, 80% of the world's supply of vermiculite was produced in Libby.
Vermiculite is and was used as attic insulation, in building materials and as a soil
amendment. A majority of the vermiculite that was mined, refined, and processed
was contaminated with amphibole asbestos fibers and is a threat to human health.
Since 1998, EPA Region VIII's Emergency Response Branch has been conducting
sampling and cleanup activities to address the contaminated areas in the Libby
Valley. Details of the Libby Asbestos Removal Actions can be found in the applicable
Action Memorandums.

There are several Operable Units within the entire Libby Asbestos Site. One of them
includes the former screening plant and railroad loading station, which is located
directly across highway 37 from the now closed Mine and Mill. Once the actual
screening plant was closed, the property was used to operate a landscape Nursery,
which was owned by Mel and Lira Parker. Before EPA began cleanup at this property
in August of 2000, the property housed a main office, a residence, 5 green houses, and

1-1

P \3280-RAC8\148\Work Plan\0raft Work Plan doc



Section 1
Introduction

several other structures that supported the operation of the nursery. EPA conducted
a cleanup that included demolition of the structures and excavation of contaminated
soils to a depth of 6 feet in some areas. There are several site maintenance activities
that need to be addressed before EPA can consider the work at this property
complete. These activities include the upgrade and maintenance of the irrigation
system on the property, and several landscaping activities. Completion of these
maintenance activities will make the property suitable for habitation by the property
owners and will finalize EPA involvement at this particular site.

1.2 Objective
The objective of this work assignment is to complete the remaining activities required
to render OU2 complete.

1.3 General Requirements
CDM will abide by the following general requirements:

1. The EPA primary contact for this work assignment will be Peggy Churchill, the
work assignment manager (WAM).

2. The major deliverables and schedule are included in Section 3 of the work plan.

3. EPA will provide oversight and review of all deliverables generated during this
work assignment.

4. CDM will maintain all technical and financial records for this work assignment in
accordance with the contract.

5. The completion date for this work assignment is estimated to be July 31, 2005.
CDM will perform all necessary project work assignment closeout activities as
specified in the contract and discussed in Section 2.

1-2

P:\3280-RAC8\148\Work Plan\Draft Worfc Plan doc



Section 2
Technical Assistance Activities

The CDM RAC team will furnish personnel, services, materials, and equipment
required to conduct all required activities in accordance with all applicable
regulations and guidance within this work assignment. This section contains
assumptions used in estimating the costs contained in Volume 2 of this original work
plan.

2.1 Task 1 - Project Management
This task includes work efforts related to project initiation, management, and support.
This task does not include any functions that are related to overall RAC program
management. Subtasks required under Task 1 include:

1.1 Develop & Negotiate Work Plan
1.2 Project Management
1.3 Quality Assurance

CDM has assumed that only these activities will be performed under this task. The
work to be performed is described more completely in the following sections.

2.1.1 Subtask 1.1 - Develop Work Plan
This original work plan is submitted in two volumes. Volume I (Technical) contains
discussion on how CDM will perform the tasks assigned; provide planning
assumptions; assign staff with their responsibilities by task; and present an
organizational chart, time lines, and schedule of deliverables. Volume II (Cost
Estimate) presents the associated cost schedules, including subcontractors, travel, and
other direct costs, and other supporting details sufficient for EPA to evaluate the cost
proposal for the project. The original work plan (Volumes I and II) has received
technical, financial, editorial, and quality assurance (QA) reviews. Following
submittal of the draft work plan, CDM will participate in negotiations as directed by
EPA and will then submit a final work plan. CDM has budgeted the following efforts
for this subtask:

CDM
Program Manager - P4 2 Hour
Contract Financial Administration Manager (CFAM) - P4 2 Hours
Technical Reviewer - P4 1 Hour
Project Manager - P3 8 Hours
Quality Assurance Coordinator (QAC) - P2 1 Hour
Management Information System (MIS) - PI 4 Hours
Word Processing/Administrative - C 2 Hours

CDM 2-1
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Section 2
Technical Assistance Activities

2.1.2 Subtask 1.2 - Project Management
This subtask describes project management activities that include the following:

• Coordinating assigned personnel and activities

• Monitoring project progress and budgets

• Submitting monthly progress and cost reports

• Team or pool subcontract management

• Establishing and maintaining necessary work assignment files

• Attending necessary work assignment meetings

• Weekly communication with the WAM, either face-to-face meetings or through
conference calls

• Accommodating EPA audits

• Notification to WAM for 75 percent and 95 percent completion of the approved
work assignment budget and projected estimate to complete for the work
assignment

• Fulfilling all other required project management activities

Several of these activities will be performed on a monthly or other periodic interval,
while other activities will be defined by EPA during the project term and will be
performed on an as-needed basis. The level of project management activities will
vary according to project activities and will be minimized during periods of inactivity.
The estimated project management hours are based on a consistent weekly effort for
the period from mid-May 2005 through the end of July 2005 (12 weeks).

COM
Project Manager - P3 40 Hours
Word Processing/Administrative - C 8 Hours

2.1.3 Subtask 1.3 - Quality Assurance
CDM has established a formal QA program to ensure consistently high quality in
project deliverables under RAC. All work performed by the CDM RAC team on this
work assignment will be conducted in accordance with the following guidance
documents:

• CDM's RAC Region VIII Quality Management Plan (QMP), Revision 2, dated
January 6, 2003 (CDM 2003)

• CDM's Quality Assurance Manual, Revision 10, February 7, 2002 (CDM 2002)

Table 1 summarizes the work plan quality assurance requirements.

2-2
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Section 2
Technical Assistance Activities

Table 1 Work Plan Quality Assurance Requirements

1

2

3

4

5

6

7

8

9

10

11

12

13

General QA Requirement

List QA Oversight:
Regional QA Coordinator
Local QA Coordinator

List Quality Control (QC) Responsibility:
Project Manager

Office Audits (Choose one based on period of
performance [POP])

Field Audits (Choose one based on length of field
effort and provide number of field audits if >5
weeks)

Laboratory Audits (Choose one)

Location of official project files

Document Control Method

Identify Controlling Documents:

CDM's RAC Region VIII Quality Management
Plan, Revision 2, January 2003

CDM's Quality Assurance Manual, Revision 10,
February 7, 2002

EPA QA/R-5 "EPA Requirements for QAPPs,"
Final, March 2001

Other:

Does Quality Procedure (QP) 2.1, Procuring
Measurement and Test Equipment, apply?

Does QP 2.2, Procuring Technical Services,
apply?

Does QP 3.2, Technical Document Review,
apply?

Does QP 3.3, Quality Assurance Review, apply?

Does QP 3.4, Records Control, apply?

Project-Specific Response

George DeLullo
Kim Zilis

Jeff Montera

POP: May 2005 -July 2005

< 12 months 0 audits
12-24 months 1 audit
24-36 months 2 audits
>36 months 3+ audits

<5 weeks 0 audits
>5 weeks 1

No Yes If Yes, how many

Denver Other

RAC VIII Document Control and Tracking
System
Other

Yes No

Yes No

Yes No

Yes No

Yes No

Yes No

Yes No

Yes No

Yes No

Based on the above, no LOE are associated with this subtask. All technical and QA
review hours will be added in the appropriate subtasks.

2-3
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Section 2
Technical Assistance Activities

2.2 Task 2 - Technical Assistance
Based on conversations with EPA after receiving the WAF, CDM assumes that the
only technical assistance required will be installation of an irrigation system (i.e., no
fertilizer or herbicide application will be completed under this work assignment).

To facilitate this activity, CDM will provide support for subcontractor procurement,
management, and invoicing. CDM assumes that procurement support will be needed
for 1 subcontract. For this task, CDM has budgeted the following efforts:

CDM
CFAM - P4 4 Hours
Technical Reviewer - P4 4 Hours
Project Manager - P3 12 Hours
Quality Assurance Coordinator (QAC) - P2 2 Hours
Procurement Specialist - P2 20 Hours
Project Scientist - P2 20 Hours
Word Processing/Administrative - C 8 Hours

2.3 Task 3 - Work Assignment Closeout
This task includes efforts related to work assignment closeout. Activities to be
conducted under Task 6 include:

• Estimate of final cost

• Files disposition, using an EPA-approved data storage technology

• Final costs

• Work assignment completion report (WACR)

For this task, CDM has budgeted the following efforts:

CDM
Program Manager - P4 1 Hour
CFAM - P4 1 Hour
Project Manager - P3 4 Hours
MIS - PI 8 Hours
Word Processing/Administrative - C 4 Hours

2-4

P \3280-RAC8\148\Work Plan\Draft Work Plan.doc



Section 3
Period of Performance and Schedules

3.1 Work Assignment Period of Performance
The period of performance for this work assignment is currently scheduled through
July 31, 2005.

3.2 Schedule of Deliverables/Milestones
Milestones and a schedule for deliverables are shown in Table 2.

Table 2 Schedule of Deliverables
Task
1

2

3

Deliverable
Work Plan
Construction and installation
of an irrigation system
WACR

Due Date
May 27, 2005

July 15, 2005

July 31,2005

P:\3280-RAC8\148\Work PlanADraft Work Ran.cJoc
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Section 4
Project Personnel and Responsibilities

A multi-disciplinary team has been organized to provide technical expertise to
implement the non-time critical removal action tasks within this work assignment.
Depending on the task-specific resource needs, other technical personnel resources
will be made available. The proposed resources will be managed and used in the most
efficient and cost-effective manner possible. Table 3 describes the CDM work
assignment team and their associated responsibilities for the project.

Table 3 CDM Project Team Personnel and Responsibilities

Position

Program Manager - P4

CFAM - P4

Technical Reviewer - P4

Project Manager - P3

Project Scientist - P2

QA Specialist - P2

Personnel
Linda Brown, Ph.D.

Brian Irons

Geoff McKenzie

Jeff Montera

Paul Lammers

Kim Zilis

Responsibilities
Program management for RAC

Contract and financial management for RAC

Senior Technical Review

Work assignment project manager

Field oversight

Overall project QA compliance

4-1
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RAC REGION VIII - Contract No. 68-W5-0022
COM FEDERAL PROGRAMS CORPORATION
Work Assignment Name: Libby Asbestos Site, OU2
Work Assignment No.: 148-TATA-08BC

COST CATEGORY RATE
P4 Hours
P3 Hours
P2 Hours
P1 Hours
T3 Hours
T2 Hours
T1 Hours

$52.25
$40.42
$27.50
$21.73
$19.82
$17.18
$17.10

PLOE Hours
Raw Professional Labor Dollars
Clerical Hours
Raw Clerical Labor Dollars $16.25
Total Raw Labor Dollars
Fringe Benefits
Overhead

35.80%
50.70%

Total Labor Costs

Travel (See Schedule A):
Transportation
Lodging/Meals
Total Travel Costs

Escalation Factor.
Other Direct Costs: Current Rales
Photocopying/per copy- 0.05
Express Mail - Letter 6.25
Express Mail - 2 Lb. Pkg 6.50
Express Mail- 15 Lb. Pkg 22.26
Express Mail - 40 Lb. Pkg 45.01
Express Mail - Priority 40 Ib 75.78
Express Mail - Priority 75 Ib 99.00
Equipment/Supplies Shipping 50.00
Courier/trip 15.00
Long Distance Telephone/1 0 min 2.10
Conference Calls 5.00

1
Escalated

0.05
6.25
650

22.26
45.01
7578
99.00
5000
15.00
2.10
5.00

Supplies (See Schedule B)
Utilities/Misc (See Separate Schedule)
Total OOCs Cost
-No Escalation
Computer
Mainframe - E-mail (Non - CPUyhour -
Mainframe -CPU Intensive Uses/hour -
Computer Workstation/hour -

Current Rates
$18.90
$56.20
$5.50

Total Computer Cost
-No Escalation
Equipment (See Schedule C):
Purchased
Rental
Total Equipment Costs

Pollution Liability Insurance Premium

Subcontract Pool (See Separate Schedules):

Team Subcontractors (See Separate Schedules):
COM Inc PLOE Hours
COM Inc Costs
Other Team Sub PLOE Hours
Other Team Sub Costs
Total Team Sub PLOE Hours
Total Team Sub Costs

Subtotal Cost

Handling Charge on Team Subs & Subpool
G&A excluding Team Subs & Subpool

4.10%
18.00%

Subtotal Cost & Handl Chg, G&A

Base Fee (Based on S/LOE Hour)

Award Fee (Based on $/LOE Hour)

Total Cost & Fee

Total PLOE Hours

TASK
1

50
480

1.0
40
0.0
00
0.0

58.0
$2.316

10.0
$163

$2.478
$887

$1.706
$5,072

$0
$0
SO

Units
5000

10.0
0.0
0.0
0.0
00
0.0
0.0
0.0

100.0
10.0

$0
$0

$348

Units
0.0
0.0
00
$0

SO
$0
$0

$418

$0

00
$0

0.0
$0
0.0
$0

$5,838

$0
$1.051
$6,889

$161

$245

$7,302

58.0

TASK
2

80
12.0
42.0
0.0
0.0
0.0
0.0

62.0
$2,058

8.0
$130

$2,188
$783

$1 ,506
$4,478

$0
$0
$0

Units
500.0

10.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

100.0
10.0

$0
$0

$348

Units
0.0
0.0
0.0
$0

$0
$0
$0

$0

$45,000

0.0
$0

0.0
$0
0.0
$0

$49,826

$1,845
$1.201

$52,872

$1,124

$1,677

$55,673

62.0

TASK
3

20
4.0
0.0
80
0.0
0.0
00

14.0
$440

40
$65

$505
$181
$348

$1,034

$0
$0
$0

Units
250.0

5.0
0.0
0.0
0.0
0.0
00
00
0.0
6.0
1.0
$0
$0

$61

Units
0.0
0.0
0.0
$0

$0
$0
$0

$0

$0

0.0
$0
00
$0

0.0
$0

$1,095

$0
$197

$1,292

$41

$59

$1,392

14.0

Work
Assignment

Total
15.0
64.0
430
120
0.0
00
00

134.0
$4,814

220
$358

$5.171
$1,851
$3,561

$10,583

$0
$0
$0

Units
1.250.0

250
00
0.0
00
0.0
00
0.0
00

2060
210

$0
$0

$757

Units
0.0
00
0.0
$0

$0
$0
$0

$418

$45,000

0.0
$0

00
$0
0.0
$0

$56,758

$1,845
$2.449

$61,052

$1,333

$1,981

$64,366

134.0
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RAC REGION VIII • Contract No. 68-W5-0022
COM FEDERAL PROGRAMS CORPORATION
WorK Assignment Name: Libby Asbestos Site, OU2
Work Assignment No.: 148-TATA-08BC

COST CATEGORY RATE
P4 Hours
P3 Hours
P2 Hours
P1 Hours
T3 Hours
T2 Hours
T1 Hours

$52.25
{40.42
S27.50
$21.73
$19.82
$17.18
$17.10

PLOE Hours
Raw Professional Labor Dollars
Clerical Hours
Raw Clerical Labor Dollars $16.25
Total Raw Labor Dollars
Fringe Benefits
Offsrte Overhead

35.80%
50.70%

Total Labor Costs

Travel (See Schedule A):
Transportation
Lodqing/Meals
Total Travel Costs

Escalation Factor
Other Direct Costs: Current Rates
Photocopying/per copy- 0.05
Express Mail - Letter 6.25
Express Mail - 2 Lb. Pkg 6.50
Express Mail - 15 Lb. Pkg 22.26
Express Mail • 40 Lb. Pkg 45.01
Express Mail - Priority 70 Ib 75.78
Express Mail • Priority 100 Ib 99.00
Equipment/Supplies Shippinc 50.00
Courier/trip 15.00
Long Distance Telephone/1 0 2.10
Conference Calls (per hour) 5.00

1
Escalated

0.05

6.25

6.50

22.26
45.01
75.78
99.00
5000
15.00
2.10

5.00

Supplies (See Schedule B)
Utilities/Misc (See Separate Schedule)
Total ODCs Cost
-No Escalation
Computer:
Mainframe - E-mail (Non - CPU)/hour -
Mainframe - CPU Intensive Uses/hour -
Computer Workstation/hour -

Current Rates
$18.90
$56.20
$7.00

Total Computer Cost
-No Escalation
Equipment (See Schedule C):
Purchased
Rental
Total Equipment Costs

Pollution Liability Insurance Premium

Subcontract Pool (See Separate Schedules):

Team Subcontractors (See Separate Schedules):
COM Inc PLOE Hours
COM Inc Costs
Other Team Sub PLOE Hours
Other Team Sub Costs
Total Team Sub PLOE Hours
Total Team Sub Costs

Subtotal Cost

Handling Charge on Team Subs & Subpool
G&A excluding Team Subs & Subpool

4.10%
18.00%

Subtotal Cost & Handl Chg, G&A

Base Fee (Based on J/LOE Hour)

Award Fee (Based on J/LOE Hour)

Total Cost & Fee

Total PLOE Hours

SUBTASK
1.1

5.0
8.0
1.0
4.0
00
0.0
0.0

18.0

$699
2.0
$33

$732
$262
$504

$1,497

$0
$0
$0

Units
250.0

5.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

50.0

5.0
$0
$0

$174

Units
0.0
0.0
0.0
$0

$0
$0
$0

$418

$0

00
$0
0.0
$0

0.0
$0

$2,089

$0
$376

$2,465

$52

$76

$2,593

18.0

SUBTASK
1.2

00
40.0

00
0.0
00
0.0
00

40.0

$1.617
80

$130

$1.747
$625

$1.203
$3,575

$0
$0
$0

Units
250.0

50
00
0.0
00
00
00
0.0
00

500
5.0
$0
$0

$174

Units
0.0
0.0
00
$0

$0
$0
$0

$0

$0

0.0
$0

0.0
$0

0.0
$0

$3,749

$0
$675

$4,424

$116

$169

$4,709

40.0

Task No.

SUBTASK
1.3

00
00
0.0
0.0
0.0
0.0
00
0.0
$0
0.0
$0
$0
$0
$0
$0

$0
$0
$0

Units
0.0
00
00
0.0
00
00
0.0
0.0
0.0
0.0
00
$0
$0
$0

Units
0.0
00
00
$0

$0
$0
$0

$0

$0

0.0
$0

0.0
$0

0.0
$0

$0

$0
$0
$0

$0

$0

$0

0.0

1

TOTAL
5.0

480
1.0
4 0
00
00
0.0

58.0

$2,316
10.0

$163

$2.478
$887

$1,706
$5,072

$0
SO
$0

Units
500.0

10.0

0.0
0.0
0.0
0.0
0.0
0.0
0.0

100.0
10.0

$0
$0

$348

Units
0.0
0.0
00
$0

0.0
0.0
$0

$418

$0

0.0
$0

0.0
$0
0.0
$0

$5.838

$0
$1.051
$6,889

$168

$245

$7,302

58.0
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RAC REGION VIII • Contract No. 68-W5-0022
COM FEDERAL PROGRAMS CORPORATION
Work Assignment Name: Libby Asbestos Site, OU2
Work Assignment No.: 148-TATA-08BC

COST CATEGORY RATE
P4 Hours $52.25
P3 Hours $40.42
P2 Hours $27.50
P1 Hours $21.73
T3 Hours $19.B2
T2 Hours $17.18
T1 Hours $17.10
PLOE Hours

Raw Professional Labor Dollars
Clerical Hours
Raw Clerical Labor Dollars $16.25
Total Raw Labor Dollars
Fringe Benefits 35.80%
Offsite Overhead 50.70%
Total Labor Costs

Travel (See Schedule A):
Transportation
Lodging/Meals
Total Travel Costs

Escalation Factor 1
Other Direct Costs: Current Rales Escalated
Photocopying/per copy- 0.05 0.05
Express Mail - Letter E.25 6.25
Express Mail- 2 Lb Pkg 6.50 6.50
Express Mail- 15 Lb. Pkg 22.26 2226
Express Mail • 40 Lb Pkg 45.01 45 01
Express Mail - Priority 70 Ib 75.78 75.78
Express Mail • Priority 100 It 99.00 99.00
Equipment/Supplies Shippin 50.00 50.00
Courier/trip 15.00 15.00
Long Distance Telephone/K 2.10 2.10
Conference Calls (per hour) 5.00 5.00
Supplies (See Schedule B)
UMities/Misc (See Separate Schedule)
Total ODCs Cost
-No Escalation
Computer: Current Rates
Mainframe - E-mail (Non - CPU)/hour - $18.90
Mainframe - CPU Intensive Uses/hour - $56.20
Computer Workstation/hour - $7.00
Total Computer Cost
-No Escalation
Equipment (See Schedule C):
Purchased
Rental
Total Equipment Costs

Pollution Liability Insurance Premium

Subcontract Pool (See Separate Schedules):

Team Subcontractors (See Separate Schedules):
COM Inc PLOE Hours
COM Inc Costs
Other Team Sub PLOE Hours
Other Team Sub Costs
Total Team Sub PLOE Hours
Total Team Sub Costs

Subtotal Cost

Handling Charge on Team Subs & Subpool 4.10S
G&A excluding Team Subs & Subpool 1 8.00V.
Subtotal Cost & Hand! Chg, G&A

Base Fee (Based on J/LOE Hour)

Award Fee (Based on S/LOE Hour)

Total Cost & Fee

Total PLOE Hours

Task No.

SUBTASK
2.0

8.0
120
420
0.0
0.0
00
00

62.0
$2,058

8.0
$130

$2.188
$783

$1,506
$4,478

$0
$0
$0

Units
500.0

10.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

100.0
10.0

$0
$0

$348

Units
0.0
00
0.0
$0

$0
$0
$0

$0

$45,000

0.0
$0
00
$0
0.0
$0

$49,826

$1.845
$1.201

$52,872

$1,124

$1,677

$55,673

62.0

2

TOTAL
80

120
42.0
0.0
0.0
00
0.0

62.0
$2,058

80
$130

$2.188
$783

$1,506
$4,478

$0
$0
$0

Units
500.0
100
00
00
00
0.0
00
00
00

100.0
10.0

$0
$0

$348

Units
0.0
00
0.0
$0

$0
$0
$0

$0

$45,000

00
$0
0.0
$0

0.0
$0

{49,826

$1,845
$1.201

$52,872

$1,124

$1,677

$55,673

62.0
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RAC REGION VIII - Contract No. 68-W5-0022
COM FEDERAL PROGRAMS CORPORATION
Work Assignment Name: Libby Asbestos Site, OU2
Work Assignment No.: 148-TATA-08BC

COST CATEGORY RATE
P4 Hours $52.25
P3 Hours $40.42
P2 Hours $27.50
P1 Hours $21.73
T3 Hours $19.82
T2 Hours $17.18
T1 Hours $17.10
PLOE Hours
Raw Professional Labor Dollars
Clerical Hours
Raw Clerical Labor Dollars $16.25
Total Raw Labor Dollars
Fringe Benefits 35.80%
Offsite Overhead 50.70%
Total Labor Costs

Travel (See Schedule A):
Transportation
Lodging/Meals
Total Travel Costs

Escalation Factor. 1
Other Direct Costs: Current Rales Escalated
Photocopying/per copy- 0.05 0 05
Express Mail - Letter 6.25 6.25
Express Mail - 2 Lb. Pkg 6.50 6 50
Express Mail- 15 Lb. Pkg 22.26 2226
Express Mail - 40 Lb. Pkg 45.01 45 01
Express Mail - Priority 70 Ib 75.78 75 78
Express Mail -Priority 100 It 99.00 9900
Equipment/Supplies Shippini 50.00 50 00
Courier/trip 15.00 1500
Long Distance Telephone/1 C 2.10 210
Conference Calls (per hour) 5.00 5.00
Supplies (See Schedule B)
Utilities/Misc (See Separate Schedule)
Total ODCs Cost
-No Escalation
Computer: Current Rate
Mainframe - E-mail (Non - CPU)/hour - $1 8.90
Mainframe - CPU Intensive Uses/hour - $56.20
Computer Workstation/hour - $7.00
Total Computer Cost
-No Escalation
Equipment (See Schedule C):
Purchased
Rental
Total Equipment Costs

Pollution Liability Insurance Premium

Subcontract Pool (See Separate Schedules):

Team Subcontractors (See Separate Schedules):
COM Inc PLOE Hours
COM Inc Costs
Other Team Sub PLOE Hours
Other Team Sub Costs
Total Team Sub PLOE Hours
Total Team Sub Costs

Subtotal Cost

Handling Charge on Team Subs & Subpool 4.10%
G&A excluding Team Subs & Subpool 1 8.00%
Subtotal Cost & Hand! Chg, G&A

Base Fee (Based on J/LOE Hour)

Award Fee (Based on S/LOE Hour)

Total Cost A Fee

Total PLOE Hours

Task No.

SUBTASK
3.0

2.0
4.0
0.0
8.0
00
0.0
0.0

14.0
$440

4.0
$65

$505
$181
$348

$1.034

$0
$0
$0

Units
250.0

5.0
00
0.0
0.0
0.0
0.0
0.0
0.0
6.0
1.0
$0
$0

$61

Units
00
00
0.0
$0

$0
$0
$0

$0

$0

00
$0
0.0
$0

0.0
$0

$1.095

$0
$197

$1,292

$41

$59

$1,392

14.0

3

TOTAL
20
4 0
00
80
0.0
00
0.0

14.0
$440

4.0
S65

$505
$181
$348

$1,034

$0
$0
$0

Units
2500

50
00
00
00
0.0
0.0
0.0
00
60
1.0
$0
$0

$61

Units
00
0.0
00
$0

$0
$0
$0

$0

$0

0.0
$0

0.0
$0

0.0
$0

$1,095

$0
$197

$1,292

$41

$59

$1,392

14.0
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RAC REGION VIII - Contract No. 68-W5-0022
COM FEDERAL PROGRAMS CORPORATION
Work Assignment Name:
Work Assignment No.:

Schedule D - POOL SUBCONTRACTORS

Libby Asbestos Site, OU2
148-TATA-08BC

Task 2 - Irrigation System Installation

Activity Rate Quantity Amount
Construction and installatin of an irrigation
system (pursuant to Owner's design) $45,000 1 $45,000

Subtotal $45,000

II-6


